

**CHANCELLOR'S CABINET  
2001 - 2002 OPERATIONAL PLAN**

**OPERATIONAL PLAN ACCOUNTABILITY FORM**

**NAME:** Henry Linck

**TITLE:** Vice Chancellor for Learning and Student Development

**QUARTER:**

I \_\_\_\_\_ II \_\_\_\_\_ III \_\_\_\_\_ IV  X

**KRA** Vanguard

---

**OBJECTIVE:**

**Outcome 5.9 Create an Early Alert Tracking System**

**STATUS:**    **COMPLETED**                     X  \_\_\_\_\_  
                  **ON SCHEDULE**                    \_\_\_\_\_  
                  **BEHIND SCHEDULE**                \_\_\_\_\_  
                  **REVISED OBJECTIVE**                \_\_\_\_\_

**SIGNIFICANT ACCOMPLISHMENTS:**

- **Plan was created by Retention Committee and presented to Deans and other stake-holders.**
- **Courses with high failure rates were identified for intervention.**
- **Faculty was solicited for pilot.**
- **Steps, computer support, and training for pilot planned and implemented.**
- **Pilot ran Spring 2002 with 29 instructors at CCBC.**
- **Evaluation mechanisms for pilot were developed and distributed.**
- **25 new faculty (mostly in developmental courses) are being solicited to participate Fall 2002.**
- **Tracking system is being created to track services that alerted students utilized. It will be available for pilot August 2002.**

**ATTACH APPROPRIATE DOCUMENTATION:**