

VANGUARD LEARNING PROJECT

ACTION PLANNING WORKSHEETS

OUTCOME 3.1 **CCBC will conduct a thorough assessment of its current use of information technology and the extent to which technology is used to support learning-centered activities.**

Actions Steps		Accountability		Schedule		Resources		Feedback Mechanisms
		Primary	Others	Start	Complete	Dollars	Time	
3.1.1	To develop a new technology plan that promotes the use of technology to support a learning-centered college.	Heacock	Lambert O’Kane Knapp Ed. Tech Committees	7/01/00	6/30/01			Final plan developed and distributed
3.1.2	To conduct an assessment of the current use of information technology in support of the development of a learning college.	Heacock Linksz	Vanguard Committee	8/01/00	6/30/01			Chancellor’s Operational Plan – Objective 4.4.1 – 2000-2001 Plan
3.1.3	To develop accurate infrastructure and asset inventories.	Heacock Lambert	Campus Presidents	7/01/00	6/30/01			Chancellor’s Operational Plan – Objective 4.4.2 – 2000-2001 Plan
3.1.4	To develop instructional technology plans based on current utilization and program needs.	Heacock Lambert	Adir Knapp Ed. Tech Committees	7/01/00	6/30/01			Chancellor’s Operational Plan – Objective 4.4.3 – 2000-2001 Plan
3.1.5	To conduct a continuous assessment to monitor projects and project outcomes based on completions, future findings	Heacock	Lambert Knapp O’Kane McConochie	7/01/01	6/30/03			Future Cabinet Objectives and Feedback Reports

Actions Steps		Accountability		Schedule		Resources		Feedback Mechanisms
		Primary	Others	Start	Complete	Dollars	Time	
and funding.								
3.1.6	To implement the findings of the new college technology plan to promote the use of technology in support of a learning centered college.	Heacock	Knapp O’Kane Frace Lambert	7/01/01	6/30/04			Final Plan Goal Implementation