

VANGUARD LEARNING PROJECT

ACTION PLANNING WORKSHEETS

OUTCOME 3.2: CCBC will use information technology to enhance a sense of community by creating programs that encourage collaboration and connectivity for students, faculty and staff.

Actions Steps		Accountability		Schedule		Resources		Feedback Mechanisms
		Primary	Others	Start	Complete	Dollars	Time	
3.2.1	To develop a college Intranet to improve management and communications throughout the college.	Heacock Lambert Lesko	Web Team	9/01/00	12/15/01			Chancellor's Operational Plan – Objective 4.3.1 – 2000-2001 Plan
3.2.2	To expand the use of Email as a communications tool for the college.	Lambert Knapp		7/01/01	6/30/02			Integrated use of Email as communication option
3.2.3	To expand the operation and functionality of the CCBC Website.	Web Team Lambert Lesko		8/15/00	6/30/01	\$15,000 Software		Chancellor's Operational Plan – Objective 4.3.2 – 2000-2001 Plan
3.2.4	To implement additional Web modules including Web for Student, Executives and Faculty.	Heacock O'Kane	Knapp Frace	7/01/01	6/30/03	\$450,000 Software		Chancellor's Operational Plan – Objective 4.3.4 – 2000-2001 Plan
3.2.5	To evaluate and implement additional Banner web modules.	Heacock O'Kane	Janney	8/01/00	6/30/03			Chancellor's Operational Plan – Objective 4.1.4 and 4.3.4 – 2000-2001 Plan and future objectives
3.2.6	To expand the number of open labs and access for students to computers.	Heacock Campus Presidents	Ed. Tech Meetings	7/01/01	6/30/03			Future objectives in Operational Plan – Number of Open Labs

