

VANGUARD LEARNING PROJECT

ACTION PLANNING WORKSHEETS

OUTCOME 3.5: CCBC will experiment with technology-enhanced stand-alone options for learning that can be utilized by students with no assistance from college staff.

Actions Steps		Accountability		Schedule		Resources		Feedback Mechanisms
		Primary	Others	Start	Complete	Dollars	Time	
3.5.1	To assess current stand-alone learning and service options for students and staff.	Heacock Linck	Lambert Ed. Tech. Committees Staff Dev.	7/01/01	12/31/01			Develop objective and implement Assessment Report
3.5.2	To establish a subcommittee of the Educational Technology Committee and Professional Staff development Committee to explore the efficacy of stand-alone learning modules and services.	Lambert Ed. Tech Committees	Faculty	12/31/01	6/30/02			Report on Stand Alone Modules
3.5.3	To implement at least three stand-alone instructional learning options based on the recommendations of subcommittee including one for student orientation.	Lambert Ed. Tech Committees		12/31/01	6/30/02			Options in place
3.5.4	To implement at least two stand-alone staff learning options	Lambert Ed. Tech Committees		7/01/02	12/31/02			Options in place

Actions Steps		Accountability		Schedule		Resources		Feedback Mechanisms
		Primary	Others	Start	Complete	Dollars	Time	
	based on the recommendations of subcommittee.							
3.5.5	To conduct an assessment of the stand-alone learning option.	Lambert McConochie		1/01/03	6/30/03			Assessment Report